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Bianca,
 
On behalf of Honeywell, please find attached the February 2020 progress report for NHOU.
 
Thank you,
 

Mari Gilmore, PG
Senior Associate Geologist
180 Grand Ave, Suite 1100
Oakland, CA 94612
Direct: +1 (510) 663 4163
Mobile: +1 (707) 771 0736
www.woodplc.com

 

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 


Oakland, California 94612-3066 
USA 


T: (510) 663-4100 
F: (510) 663-4141 


www.woodplc.com 


March 10, 2020 


Project 8619192590 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 


Subject: February 2020 Monthly Progress Report (electronic submittal) 
North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


Dear Ms. Handley: 


On behalf of Honeywell International Inc., attached is the February 2020 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this 
submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


Mari Gilmore, PG CA 8492 
Project Manager 


Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 


MG/MT/MR 
\\oad-fs1\doc_safe\18000s\181890\4000_regulatory\monthly progress 
reports\2020\r35216_nhou_2020mar10_ra_hon_monthly_prog_rpt\r35216_nhou_2020mar10_ra_hon_monthly prog report.docx 


Attachment: February 2020 Monthly Progress Report 
Monthly Progress Schedule 


cc: Mr. Benny Dehghi (Honeywell) 
Mr. Vahe Dabbaghian (LADWP) 
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA) 
Mr. Chi Diep (SWRCB DDW) 
Mr. John Wingate (OTIE) 
Mr. Kevin Murdock (Jacobs) 
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February 2020 NHOU Monthly Progress Report 
 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 


• Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment 
system design for the “For Construction” drawing set based on comments received from 
U.S. EPA and Los Angeles Department of Water and Power (LADWP); 


• Honeywell/Wood continued with procurement activities for major equipment for the 
Phase 1B groundwater treatment system; 


• Honeywell/Wood continued to support LADWP’s efforts to obtain an amended drinking 
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo; 


• Honeywell/Wood submitted the Transportation and Off-site Disposal Plan and 
Construction Quality Assurance/Quality Control Plan to the U.S. EPA on February 28; and 


• Honeywell/Wood continued plan check activities at the Los Angeles Department of 
Building and Safety (LADBS) and Bureau of Engineering (LABOE) to support Phase 1B 
construction. 


 


ISSUES AND CORRECTIVE ACTIONS  


• None. 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 


• Honeywell/Wood actions: 


­ Continue with the Phase 1B groundwater treatment system procurement, plan check 
and permitting processes; 


­ Continue supporting LADWP with the DDW 97-005 process; and 


­ Submit a Well Completion Report for the Phase 2A groundwater extraction wells. 


• LADWP actions (anticipated): 


­ Continue development and submittal of documents associated with the DDW 97-005 
process.  


• U.S. EPA actions (anticipated): 


­ Review of the following Phase 1B construction deliverables:  


 Final Revised RAWP – Revision 1 submitted by Honeywell/Wood on December 20; 


 Transportation and Off-site Disposal Plan submitted by Honeywell/Wood on 
February 28; and 


 Construction Quality Assurance/Quality Control Plan submitted by Honeywell/Wood 
on February 28. 
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February 2020 NHOU Monthly Progress Report (continued) 


 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 


• Honeywell/Wood actions:  


­ Continue to support LADWP with the DDW 97-005 process, including meeting with 
DDW; 


­ Host a Pre-Construction Conference with U.S. EPA before beginning construction of the 
Phase 1B Groundwater Treatment System; and, 


­ Initiate construction of the Phase 1B Groundwater Treatment System. 


• LADWP actions (anticipated): 


­ Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting with DDW; and 


­ Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B 
Groundwater Treatment System and subsequent construction meetings, as required. 


• U.S. EPA actions (anticipated): 


­ Review and approve (as needed) the additional Honeywell/Wood deliverables noted 
above; and 


­ Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B 
Groundwater Treatment System and subsequent construction meetings, as required. 


 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN  


• Construction schedule has been revised to reflect an update to the anticipated start of 
construction (attached). 


DESIGN CHANGES OF NOTE 


• None.   







ID Task Name Duration Start Finish Predecessors


1 Regulatory Submittals/Approvals 749 days Fri 3/29/19 Wed 2/9/22
2 Submit 90% Design & RAWP 0 days Fri 3/29/19 Fri 3/29/19
3 EPA & LADWP Review  126 edays Fri 3/29/19 Fri 8/2/19 2
4 Submit Final RAWP & Storm Drain Conveyance 


Design
44 days Fri 8/2/19 Wed 10/2/193


5 Receive EPA Comments on Final RAWP 37 days Thu 10/3/19 Fri 11/22/19 4
6 Submit Revised Final RAWP 28 edays Fri 11/22/19 Fri 12/20/19 5
7 Submit Additional Construction Plans per RAWP 0 days Fri 2/28/20 Fri 2/28/20 6FS+50 days
8 Receive EPA Approval on Additional Plans 0 days Fri 3/27/20 Fri 3/27/20 7FS+20 days
9 Submit Site Wide Monitoring Plan 0 days Mon 5/3/21 Mon 5/3/21 10FS‐120 days
10 Submit Construction Complete Report 0 days Sun 10/17/21 Sun 10/17/21 15,34FS+62 edays
11 Certificate of Substantial Completion from EPA 0 edays Tue 1/25/22 Tue 1/25/2210FS+100 edays
12 Submit Final O&M Manual 0 edays Wed 2/9/22 Wed 2/9/2211FS+15 edays,34
13 Regulatory Meetings 279 days Mon 5/25/20 Thu 6/17/21
14 Pre‐Construction Conference 1 day Mon 5/25/20 Mon 5/25/20 8FS+40 days
15 Inspection of Construction 1 day Thu 6/17/21 Thu 6/17/21 32
16 Phase 1B Treatment System Construction  579 days Fri 3/29/19 Wed 6/16/21
17 Permitting & Procurement 280 days Fri 3/29/19 Thu 4/23/20 2
18 Issue Notice of Award 11 days Fri 4/24/20 Fri 5/8/20 17
19 Subcontractor Work Plan/Submittal Review 15 days Mon 5/11/20 Fri 5/29/20 18
20 Mobilization 10 days Mon 6/1/20 Fri 6/12/20 8,14,19
21 Deploy SWPPP BMPs 2 days Thu 6/11/20 Fri 6/12/20 20FF
22 Demolition  40 days Mon 6/15/20 Fri 8/7/20 20
23 Site Grading & Sub‐surface Utilities/Piping 66 days Mon 8/10/20 Mon 11/9/20 22
24 Install Equipment Pads 65 days Mon 10/5/20 Fri 1/1/21 23SS+40 days
25 Set equipment 71 days Wed 12/9/20 Wed 3/17/2124FS‐18 days
26 Warehouse Retrofit (MEP) 47 days Mon 8/10/20 Tue 10/13/2022
27 System Process Piping/Controls 83 days Fri 1/8/21 Tue 5/4/2125SS+22 days
28 Wellhead connections 110 days Mon 8/10/20 Fri 1/8/21 20FS+40 days
29 Stormwater Conveyance Line 41 days Mon 1/11/21 Mon 3/8/21 28
30 Site Restoration/Demobilization 24 days Tue 4/13/21 Fri 5/14/21 27FS‐16 days
31 Substantial Completion 0 days Fri 5/14/21 Fri 5/14/21 30
32 Perform Inspections/Complete Punch List 30 edays Mon 5/17/21 Wed 6/16/2131FS+3 edays
33 Commissioning 42 days Thu 6/17/21 Mon 8/16/21
34 Startup/Shakedown 60 edays Thu 6/17/21 Mon 8/16/21 15,32
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Project: Proposed Phase 1B Const
Date: Mon 3/9/20





		Activities Completed for the Report Period

		Issues and Corrective Actions

		Anticipated Activities for the Next Six Weeks

		Anticipated Activities for the Next Six Months

		Unresolved Issues/Potential Impacts to Schedule/Work Plan

		Design changes of note





systems and we may hold other personal data about you such as identification information, CVs, financial
information and information contained in correspondence. For more information on our privacy practices
and your data protection rights, please see our privacy notice at
https://www.woodplc.com/policies/privacy-notice
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 

Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 

Oakland, California 94612-3066 
USA 

T: (510) 663-4100 
F: (510) 663-4141 

www.woodplc.com 

March 10, 2020 

Project 8619192590 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 

Subject: February 2020 Monthly Progress Report (electronic submittal) 
North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

Dear Ms. Handley: 

On behalf of Honeywell International Inc., attached is the February 2020 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this 
submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

Mari Gilmore, PG CA 8492 
Project Manager 

Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 

MG/MT/MR 
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Attachment: February 2020 Monthly Progress Report 
Monthly Progress Schedule 

cc: Mr. Benny Dehghi (Honeywell) 
Mr. Vahe Dabbaghian (LADWP) 
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA) 
Mr. Chi Diep (SWRCB DDW) 
Mr. John Wingate (OTIE) 
Mr. Kevin Murdock (Jacobs) 
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February 2020 NHOU Monthly Progress Report 
 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 

• Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment 
system design for the “For Construction” drawing set based on comments received from 
U.S. EPA and Los Angeles Department of Water and Power (LADWP); 

• Honeywell/Wood continued with procurement activities for major equipment for the 
Phase 1B groundwater treatment system; 

• Honeywell/Wood continued to support LADWP’s efforts to obtain an amended drinking 
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo; 

• Honeywell/Wood submitted the Transportation and Off-site Disposal Plan and 
Construction Quality Assurance/Quality Control Plan to the U.S. EPA on February 28; and 

• Honeywell/Wood continued plan check activities at the Los Angeles Department of 
Building and Safety (LADBS) and Bureau of Engineering (LABOE) to support Phase 1B 
construction. 

 

ISSUES AND CORRECTIVE ACTIONS  

• None. 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 

• Honeywell/Wood actions: 

­ Continue with the Phase 1B groundwater treatment system procurement, plan check 
and permitting processes; 

­ Continue supporting LADWP with the DDW 97-005 process; and 

­ Submit a Well Completion Report for the Phase 2A groundwater extraction wells. 

• LADWP actions (anticipated): 

­ Continue development and submittal of documents associated with the DDW 97-005 
process.  

• U.S. EPA actions (anticipated): 

­ Review of the following Phase 1B construction deliverables:  

 Final Revised RAWP – Revision 1 submitted by Honeywell/Wood on December 20; 

 Transportation and Off-site Disposal Plan submitted by Honeywell/Wood on 
February 28; and 

 Construction Quality Assurance/Quality Control Plan submitted by Honeywell/Wood 
on February 28. 



Ms. Bianca Handley 
Monthly Progress Report – NHOU Second Interim Remedy 
March 10, 2020 
Page 3 
 

 
 

February 2020 NHOU Monthly Progress Report (continued) 

 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 

• Honeywell/Wood actions:  

­ Continue to support LADWP with the DDW 97-005 process, including meeting with 
DDW; 

­ Host a Pre-Construction Conference with U.S. EPA before beginning construction of the 
Phase 1B Groundwater Treatment System; and, 

­ Initiate construction of the Phase 1B Groundwater Treatment System. 

• LADWP actions (anticipated): 

­ Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting with DDW; and 

­ Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B 
Groundwater Treatment System and subsequent construction meetings, as required. 

• U.S. EPA actions (anticipated): 

­ Review and approve (as needed) the additional Honeywell/Wood deliverables noted 
above; and 

­ Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B 
Groundwater Treatment System and subsequent construction meetings, as required. 

 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN  

• Construction schedule has been revised to reflect an update to the anticipated start of 
construction (attached). 

DESIGN CHANGES OF NOTE 

• None.   



ID Task Name Duration Start Finish Predecessors

1 Regulatory Submittals/Approvals 749 days Fri 3/29/19 Wed 2/9/22
2 Submit 90% Design & RAWP 0 days Fri 3/29/19 Fri 3/29/19
3 EPA & LADWP Review  126 edays Fri 3/29/19 Fri 8/2/19 2
4 Submit Final RAWP & Storm Drain Conveyance 

Design
44 days Fri 8/2/19 Wed 10/2/193

5 Receive EPA Comments on Final RAWP 37 days Thu 10/3/19 Fri 11/22/19 4
6 Submit Revised Final RAWP 28 edays Fri 11/22/19 Fri 12/20/19 5
7 Submit Additional Construction Plans per RAWP 0 days Fri 2/28/20 Fri 2/28/20 6FS+50 days
8 Receive EPA Approval on Additional Plans 0 days Fri 3/27/20 Fri 3/27/20 7FS+20 days
9 Submit Site Wide Monitoring Plan 0 days Mon 5/3/21 Mon 5/3/21 10FS‐120 days
10 Submit Construction Complete Report 0 days Sun 10/17/21 Sun 10/17/21 15,34FS+62 edays
11 Certificate of Substantial Completion from EPA 0 edays Tue 1/25/22 Tue 1/25/2210FS+100 edays
12 Submit Final O&M Manual 0 edays Wed 2/9/22 Wed 2/9/2211FS+15 edays,34
13 Regulatory Meetings 279 days Mon 5/25/20 Thu 6/17/21
14 Pre‐Construction Conference 1 day Mon 5/25/20 Mon 5/25/20 8FS+40 days
15 Inspection of Construction 1 day Thu 6/17/21 Thu 6/17/21 32
16 Phase 1B Treatment System Construction  579 days Fri 3/29/19 Wed 6/16/21
17 Permitting & Procurement 280 days Fri 3/29/19 Thu 4/23/20 2
18 Issue Notice of Award 11 days Fri 4/24/20 Fri 5/8/20 17
19 Subcontractor Work Plan/Submittal Review 15 days Mon 5/11/20 Fri 5/29/20 18
20 Mobilization 10 days Mon 6/1/20 Fri 6/12/20 8,14,19
21 Deploy SWPPP BMPs 2 days Thu 6/11/20 Fri 6/12/20 20FF
22 Demolition  40 days Mon 6/15/20 Fri 8/7/20 20
23 Site Grading & Sub‐surface Utilities/Piping 66 days Mon 8/10/20 Mon 11/9/20 22
24 Install Equipment Pads 65 days Mon 10/5/20 Fri 1/1/21 23SS+40 days
25 Set equipment 71 days Wed 12/9/20 Wed 3/17/2124FS‐18 days
26 Warehouse Retrofit (MEP) 47 days Mon 8/10/20 Tue 10/13/2022
27 System Process Piping/Controls 83 days Fri 1/8/21 Tue 5/4/2125SS+22 days
28 Wellhead connections 110 days Mon 8/10/20 Fri 1/8/21 20FS+40 days
29 Stormwater Conveyance Line 41 days Mon 1/11/21 Mon 3/8/21 28
30 Site Restoration/Demobilization 24 days Tue 4/13/21 Fri 5/14/21 27FS‐16 days
31 Substantial Completion 0 days Fri 5/14/21 Fri 5/14/21 30
32 Perform Inspections/Complete Punch List 30 edays Mon 5/17/21 Wed 6/16/2131FS+3 edays
33 Commissioning 42 days Thu 6/17/21 Mon 8/16/21
34 Startup/Shakedown 60 edays Thu 6/17/21 Mon 8/16/21 15,32
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